Programme for the Preparation of Development Plan Documents 2015 - 2020

	2015					2016												2017												2018												2019												2020											
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Statement of Community Involvement																																																																				
Rutland Local Plan			I & O																							CD												CD																											PS				S				Exam			

Statement of Community Involvement

- **CD** Community Engagement on Revised SCI
- **A** Adoption and Publication

Local Plan stages

- **IO** Consultation on issues and Options
- **CD** Community Engagement on Consultation Draft Plan (Regulation 18)
- **PS** 6 week Community Engagement on proposed Submission Plan (Regulation 19)
- **S** Submission to Secretary of State
- **E** Independent Examination
- Inspectors Report (Date to be advised)
- Adoption and Publication (Date to be advised)