
Appendix 2: Infrastructure Delivery Schedule - All Local Plan

Project 

Reference

Infrastructure Project Location Short 

Term

2020 -

2025

Medium 

Term

2025 - 

2030

Long 

Term

2030 - 

2040

Trigger for Timing of Delivery Delivery Lead Delivery Partners and 

Stakeholders

Indicative Cost 

(£)¹

Delivery Mechanism 

/Potential Funding Source

Prioritisation

1 - Critical

2 - Necessary

3 - Important

Contributing Sites Comments (including risks and contingencies)

PI/01

Junction capacity upgrade A1/A606 Junction x x x In line with phasing of development on 

Stamford North and St George's Barracks 

and predicted exceedance of junction 

capacity

Highways England Developers, RCC, LCC Not known at 

this stage

Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 

106/CIL)

2 Stamford North 

(LIT/01)

St George's Barracks 

(EDI/04)

Nature of mitigation works to be determined through further 

assessment.

Allocation of CIL funding (if required)

Obtaining planning permission and commencement of 

development

Phasing of development and co-ordination of works

PI/03
Upgrade to a roundabout A6003 / Lyndon Road 

junction 

x Commencement of development Developer RCC £1,400,000 HIF 2 St George's Barracks 

(EDI/04)

Costs are indicative and may change

PI/04
Upgrade to a mini roundabout A606 / Normanton Park 

Road 

x Commencement of development Developer RCC £875,000 HIF 2 St George's Barracks 

(EDI/04)

Costs are indicative and may change

PI/05
Junction Improvement A606/Main Street, 

Empingham

x Commencement of development Developer RCC Not known at 

this stage

CIL 2 St George's Barracks 

(EDI/04)

PI/06
Upgrade to mini roundabout Wytchley 

Road/Normanton Road 

junction

x Commencement of development Developer RCC £365,000 HIF 2 St George's Barracks 

(EDI/04)

PI/07
Widening of carriageway to 7.3m Wytchley 

Road/Wytchley Warren 

Lane

x Commencement of development Developer RCC £1,000,000 HIF 2 St George's Barracks 

(EDI/04)

Costs are indicative and may change

PI/08
Mini roundabout improvement Edith Weston 

Road/Manton 

Road/Pennine Drive

Dependent on findings of Transport 

Assessment

Developer RCC Not known at 

this stage

Developer (S278) 2 EDI/03 Need for improvement to be assessed and confirmed through 

Transport Assessment

PI/09
Highways improvements Great Casterton and 

Little Casterton

Dependent on findings of Transport 

Assessment

Developer RCC Not known at 

this stage

Developer (S278) 2 LIT/01 Need for improvement to be assessed and confirmed through 

Transport Assessment

PI/10

Walking and cycling 

improvements (including crossing 

provision)

Various (see Appendix 3 

for details)

x x x Start of build out of sites Developer RCC £1,960,000 Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 

106/CIL), government grants

2 Includes cost of crossings

PI/11

Cycle and footway infrastructure 

and parking provision within St 

George's Barracks

St George's Barracks x x In line with development phasing Developer RCC £1,250,000 Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 

106/CIL)

2 St George's Barracks 

(EDI/04)

PI/13

Extension of existing or new bus 

services to serve development

St George's Barracks x x Trigger points during phasing of 

development to be agreed

RCC Developer, bus 

operators

£4,000,000 CIL, HIF 2 St George's Barracks 

(EDI/04)

Pump priming to support service provision in early years of 

development

Bus operator agreement

Bus service route/time/frequency changes

PI/15

Support for school bus transport 

and taxi provision generated by 

Local Plan allocations

Countywide x x x In line with development phasing RCC Developer, bus 

operators

£8,560,000 CIL 3

PI/22
Oakham Water Recycling Centre 

(WRC)

Oakham x Not dependant on Local Plan Anglian Water Environment Agency £4,400,000 Anglian Water Investment 

Programme

1 Included in Anglian Water Long Term Recycling Plan AMP7 

(2020-2025)

PI/23
Additional flow capacity at Great 

Casterton WRC

Great Casterton x Not dependant on Local Plan Anglian Water Environment Agency £1,470,000 Anglian Water Investment 

Programme

3 Included in Anglian Water Long Term Recycling Plan AMP9 

(2030-2035)

PI/24
Increase process capacity at 

Cottesmore WRC

Cottesmore x Not dependant on Local Plan Anglian Water Environment Agency £2,250,000 Anglian Water Investment 

Programme

3 Included in Anglian Water Long Term Recycling Plan AMP7 

(2020-2025)

PI/27
Upgrades to MOD plant or offsite 

(North Luffenham WRC)

St George's Barracks x x 1200 homes can be delivered before 

upgrade

Anglian Water Environment Agency, 

developers

£1,500,000 HIF

Agreement between utility 

company and developer

2 St George's Barracks 

(EDI/04)

Preferred appraoch to upgrade to be determined

Timing dependent on when the commercial/employment 

development comes forward

PI/28
Off site re-inforcement St George's Barracks x 250 homes can be delivered before 

reinforcement required

Anglian Water Developers £870,000 HIF

Agreement between utility 

company and developer

2 St George's Barracks 

(EDI/04)

Timing dependent on when the commercial/employment 

development comes forward

PI/30

Electricity network upgrade Ketton, Uppingham x x Capacity improvements will be 

implemented as sites come forward

Western Power Developers Not known at 

this stage

Agreements between utility 

company and developers

2 KET/06, KET/07, 

KET/08, KET/11

Sites in Uppingham 

to be allocated 

through 

Neighbourhood Plan

Time taken for upgrades

Requires early engagement between developers and WPD to 

understand proposals

PI/31
Additional electricity supply 

capacity to accommodate growth

St George's Barracks x 500 homes can be delivered before 

additional capacity required

Western Power Developers £11,640,000 HIF

Agreement between utility 

company and developer

2 St George's Barracks 

(EDI/04)

Reinforcement of network and new primary sub-station

PI/32
Reinforcement of gas network to 

cater for additional load capacity

St George's Barracks x 500 homes can be delivered before 

additional capacity required

Cadent Gas Developers £3,300,000 HIF

Agreement between utility 

company and developer

2 St George's Barracks 

(EDI/04)

Likely to be drawn from existing trunk mains 3-4km to the 

south of site

Highways - Strategic Road Network

Highways - Local Road Network

Sustainable Travel

Public Transport

Water Supply and Waste Water

Utilities
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Appendix 2: Infrastructure Delivery Schedule - All Local Plan

Project 

Reference

Infrastructure Project Location Short 

Term

2020 -

2025

Medium 

Term

2025 - 

2030

Long 

Term

2030 - 

2040

Trigger for Timing of Delivery Delivery Lead Delivery Partners and 

Stakeholders

Indicative Cost 

(£)¹

Delivery Mechanism 

/Potential Funding Source

Prioritisation

1 - Critical

2 - Necessary

3 - Important

Contributing Sites Comments (including risks and contingencies)

SI/01

Provision of new 2FE primary 

school

St George's Barracks x Actutal timing to be agreed through 

planning application process and secured 

through condition on planning 

permission or S106

RCC Brook Hill Academy 

Trust, developer

£7,300,000 HIF (design and planning 

costs), CIL, land disposal

2 St George's Barracks 

(EDI/04)

Relocation and expansion of Edith Weston Primary School

Requires land from developer

School should have provision to expand to 3FE by time the  

site is fully built out

Facilities will be required to be provided in the early phases of 

development

Allocation of CIL

SI/02

Provision of new 2FE primary 

school

Stamford North Urban 

Extension

x Actutal timing to be agreed through 

planning application process and secured 

through condition on planning 

permission or S106

LCC RCC, LCC,developer Not known at 

this stage

CIL/S.106 (LCC) 2 Quarry Farm (LIT/01) School to be located in that part of the Stamford North urban 

extension within South Kesteven District

LCC/SKDC funding majority                                       Allocation of 

CIL

SI/04
Enhanced primary care provision Oakham x x Not dependant on Local Plan ELR CCG Oakham Medical 

Practice

Not known at 

this stage

ELR CCG, CIL 2 Decision on preferred approach to be made

Funding availbiity

SI/07
GP Practice Expansion Uppingham Surgery x Actual timing to be agreed through 

planning application process and further 

discussion with CCG

ELR CCG Uppingham Surgery Not known at 

this stage

ELR CCG, CIL 2 Funding availability

SI/08
GP Practice Expansion Empingham Medical 

Practice

x Actual timing to be agreed through 

planning application process and further 

discussion with CCG

ELR CCG Empingham Medical 

Practice

Not known at 

this stage

ELR CCG, CIL 2 Funding availability

Dependent on preferred approach to primary healthcare 

provision on St George's Barracks

SI/09

Primary health care provision St George's Barracks x Actual timing to be agreed through 

planning application process and further 

discussion with CCG and secured through 

condition on planning permission or S106

ELR CCG Developer £1,900,000 ELR CCG, CIL 2 EDI/03, St George's 

Barracks (EDI/04)

Requires land from developer

SI/10
Expansion of primary health care 

facilities

To be determined x Actual timing to be agreed through 

planning application process and further 

discussion with CCG

ELR CCG, SWL CCG Developer Not known at 

this stage

ELR CCG, SWL CCG, CIL 2 Stamford North 

(LIT/01)

Further discussion with CCGs to determine receiving practice

Allocation of CIL funding

SI/23
Multi-functional community 

centre

St George's Barracks x At agreed trigger point during phasing of 

development

Developer RCC Not known at 

this stage

CIL 3 St George's Barracks 

(EDI/04)

Requires land from developer

SI/45
Indoor sports provision St George's Barracks x Build out of development phases Developer RCC £750,000 CIL 3 St George's Barracks 

(EDI/04)

Could possibly be provided as part of school development but 

with community access

GI/09
Open space provision St George's Barracks x x At agreed trigger points during phasing 

of development

Developer RCC, Management 

Trust

£1,200,000 Developer (S106), CIL, HIF 3 St George's Barracks 

(EDI/04)

To include provision of 2 x on-site NEAPs c. 1,000 sqm; 

Provision of Allotments, at least 0.46ha

GI/10

On site open space provision Various (See aappendix 

3 for details)

x x x Provision as sites come forward Developer RCC, Management 

Trust

Not known at 

this stage

Developer (S106) 3 BAE/04, OAK/05, 

OAK/12, OAK/13a, 

OAK/16, EDI/03, 

KET/07, MAR/04a, 

RYH/04, WHI/09A, 

LIT/01

See Appendix 4 for detail of required provision

OI/03
Development of heritage site St George's Barracks x Developer RCC, Historic England, 

Management Trust

£250,000 CIL, heirtage funding 

schemes

3 St George's Barracks 

(EDI/04)

Parks, gardens and amenity space

¹ Figures have been rounded.  Costs are indicative only and subject to detailed scheme design and costings

Other

Education - Secondary

Health

Education - Primary

Community Faciltities

Sports and Recreation

No additional secondary capacity currently identified but this will be regularly reviewed as part of the IDP monitoring/review process and preparation of annual Infrastructure Funding Statement
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Appendix 3: Infrastructure Delivery Schedule - Site Allocations

OAKHAM

Site Ref: SIte Name: Allocation:
BAE/04 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Upgrade footway £37,000 Developer (S278) RCC Developer Start of build out of site (2024/25) 2

Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Site Ref: SIte Name: Allocation:
OAK/05 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Joint cycleway footway and crossing provision £207,000 Developer (S278) RCC Developer Start of build out of site (2026/27) 2

Utilities - Electricity PI/34 HV diversion works Not known at this 

stage

Developer Western Power Distribution Agreement between utility 

company and developer

Provision as site comes forward 2 Time taken for upgrades

Requires early engagement between developers and WPD to understand 

proposals
Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Town Council, Management 

Trust

Developer Provision as site comes forward 3

Site Ref: SIte Name: Allocation:
OAK/10 Employment

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Sustainable Transport - 

Cycling and Walking

PI/10 Joint cycleway provision up Lands End Way. Potential 

crossing provision depending on side of road provision to 

occur.

£170,000 Developer (S278) RCC Developer Start of build out of site 2

Site Ref: SIte Name: Allocation:
OAK/012 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Footway connection to South Street via Penn Street or 

Brooke Road including provision of zebra crossing

£75,000 Developer (S278) RCC Developer Start of build out of site (2024/25) 2

Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Town Council, Management 

Trust

Developer Provision as site comes forward 3

Site Ref: SIte Name: Allocation:
OAK/13a Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Joint cycleway footway and crossing provision £111,000 Developer (S278) RCC Developer Start of build out of site (2029/30) 2

Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LEAP

Provision of allotments, 0.115 ha
Not known at this 

stage

Developer (S106) RCC, Town Council, Management 

Trust

Developer Provision as site comes forward 3

Site Ref: SIte Name: Allocation:
OAK/16 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Joint footway cycleway and crossing provision £160,000 Developer (S278) RCC Developer Start of build out of site (2027/28) 2

Utilities - Electricity PI/35 Undergrounding of overhead 132kV cables £2,000,000 

(minumum)

Developer Western Power Distribution Agreement between utility 

company and developer

Provision as site comes forward 2 The cost is dependant on final design solution

Requires early engagement between developers and WPD to understand 

proposals

Main Street, Barleythorpe

Land off Uppingham Road, Oakham

Allotments on Brooke Road, Oakham

Land off Burley Road, Oakham

Land south of Bruanston Road, Oakham

Land off Hackmore Way and Panniers Way, Oakham

1



Appendix 3: Infrastructure Delivery Schedule - Site Allocations

Sports and Recreation SI/41 Refurbishment of Catmose Sports Auxiliary Hall and 

Swimming Pool

£75,000 CIL RCC Developer Provision as site comes forward 3 Applies to all sites in Oakham

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Town Council, Management 

Trust

Developer Provision as site comes forward 3

COTTESMORE

Site Ref: SIte Name: Allocation:
COT/01 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Footway provison £4,000 Developer (S278) RCC Developer Start of build out of site (2023/24) 2

Utilities - Electricity PI/36 Diversion of 11kV cable Not known at this 

stage

Developer Western Power Distribution Agreement between utility 

company and developer

Start of build out of site 2 Requires early engagement between developers and WPD to understand 

proposals

EDITH WESTON

Site Ref: SIte Name: Allocation:
EDI/03 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Footway improvement and crossing provision £167,000 Developer (S278) RCC Developer Start of build out of site (2024/25) 2

Parks, gardens and 

amenity space

GI/10 Provision of an on-site LAP

Improvements to Village Hall

Not known at this 

stage

Developer (S106) RCC, Parish Council, Management 

Trust

Developer Provision as site comes forward 3

Local highways PI/08 Improvements to mini-roundabout at Edith Weston 

Road/Manton Road/Pennine Drive

Not known at this 

stage

Developer (S278) RCC Developer Dependent on findings of Transport 

Assessment

2 Need for improvement to be assessed and confirmed through Transport 

Assessment

Site Ref: SIte Name: Allocation:
EDI/04 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Strategic Highways PI/01 A1/A606 junction improvements Not known at this 

stage

Developer (S278), 

CIL

Highways England, Developers, RCC, 

LCC

Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 106/CIL)

In line with phasing of development on 

Stamford North and St George's 

Barracks and predicted exceedance of 

junction capacity

2

Local Highways PI/03 A6003/Lyndon Road junction £1,500,000 HIF Developers, RCC RCC Delivery dependant on site build out 

rate and predicted exceedance of 

junction capacity 

2  Costs are indicative and may change 

PI/04 A606 / Normanton Park Road £1,000,000 HIF Developers, RCC RCC Delivery dependant on site build out 

rate and predicted exceedance of 

junction capacity 

2  Costs are indicative and may change 

PI/05 A606/Main Street, Empingham Not known at this 

stage

HIF Developers, RCC RCC Delivery dependant on site build out 

rate and predicted exceedance of 

junction capacity 

2

PI/06 Wytchley Road/Normanton Road junction Not known at this 

stage

HIF Developers, RCC RCC Delivery dependant on site build out 

rate and predicted exceedance of 

junction capacity 

2 Costs are indicative and may change

PI/07 Wytchley Road/Wytchley Warren Lane £600,000 HIF Developers, RCC RCC Commencement of development 2
Sustainable Transport - 

Cycling and Walking

PI/11 Cycle and footway infrastructure and parking provision £1,250,000 Developer 

(S106/S278), CIL

RCC Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 106/CIL)

In line with development phasing 2 To include upgrade existing footway/cyclway to south of site along Edith 

Weston Road (upto existing mini roundabout), provision of cycle route to east 

of site, new crossing of Edith Weston Road.

Public Transport PI/13 Extension of existing or new bus services to serve 

development

£4,000,000 CIL RCC, developer, bus operator Developer contribution (CIL) Trigger points during phasing of 

development to be agreed

2 Pump priming to support service provision in early years of development

Bus operator agreement

Bus service route/time/frequency changes

Electricity PI/31 Reinforcement of network and new primary sub-station £11,640,000 HIF Western Power, Developers Agreement between utility 

company and developer

500 homes can be delivered before 

additional capacity required

2

Gas PI/32 Reinforcement of gas network to cater for additional load 

capacity

£3,300,000 HIF Cadent Gas, Developers Agreement between utility 

company and developer

500 homes can be delivered before 

additional capacity required

2

Water Treatment PI/27 Upgrades to MOD plant or offsite (North Luffenham 

WRC)

£1,500,000 HIF Anglian Water, Environment Agency, 

Developers

Agreement between utility 

company and developer

1200 homes can be delivered before 

upgrade

2 Preferred appraoch to upgrade to be determined

Timing dependent on when the commercial/employment development comes 

forward
Water Supply PI/28 Off site re-inforcement £872,000 HIF Anglian Water, developers Agreement between utility 

company and developer

250 homes can be delivered before 

upgrade

2

Land off Main Street, Cottesmore

Officer's Mess, Manton Road, Edith Weston

St George's Barracks

2
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Education SI/01 Provision of new 2FE primary school £7,300,000 HIF (design and 

planning costs), 

CIL, land disposal

RCC, Brook Hill Academy Trust, 

developer

Actutal timing to be agreed through 

planning application process and 

secured through condition on planning 

permission or S106

2 Relocation and expansion of Edith Weston Primary School

Requires land from developer

School should have provision to expand to 3FE by time the  site is fully built out

Facilities will be required to be provided in the early phases of development

Allocation of CIL

Health SI/09 New GP Practice £1,900,000 CIL, CCG ELR CCG, medical practice Actual timing to be agreed through 

planning application process and 

further discussion with ELRCCG and 

secured through condition on planning 

permission or S106

2 Dependent on whether preferred approach is:

● relocation of existing surgery

● new practice

Funding availability

Community Facilities SI/23 New multi-functional community centre Not known at this 

stage

CIL RCC, developer Before occupation of 100 dwellings 3

Sport and Recreation SI/45 Recreation provison £750,000 CIL RCC, developer Developer Dependent on development phasing 3 Could possibly be provided as part of school development but with community 

access
Parks, Gardens and 

Amenity Space

GI/09 Provision of 2 x on-site NEAPs

Provision of allotments

Not known at this 

stage

Developer (S106), 

CIL

RCC, Management Trust Developer At agreed trigger points during phasing 

of development

3

Heritage and Cultural 

Facilities

OI/03 Development of heritage site around Thor missile site £250,000 CIL RCC, Historic England, Management 

Trust

Developer Dependent on development phasing 3

EMPINGHAM

Site Ref: SIte Name: Allocation:
EMP/01 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Site Ref: SIte Name: Allocation:
EMP/05 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Provision of footway £17,000 Developer (S278) RCC Developer Start of build out of site (2030/31) 2

KETTON

Site Ref: SIte Name: Allocation:
KET/06 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Provision/improvement of cycleway £120,000 Developer (S278) RCC Developer Start of build out of site (2027/28) 2 With KET/07

Utilites - electricity PI/30 Reinforcement of HV network Not known at this 

stage

Developer  Western Power Distribution Agreement between utility 

company and developer

Capacity improvements will be 

implemented as sites come forward

2 Applies to all sites in Ketton

Time taken for upgrades

Requires early engagement between developers and WPD to understand 

proposals

Site Ref: SIte Name: Allocation:
KET/07 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Provision/improvement of cycleway £116,000 Developer (S278) RCC Developer Start of build out of site (2022/23) 2 Shared requirement with KET/06

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Parish Council, Management 

Trust

Developer Provision as site comes forward 3

Utilites - electricity PI/30 Reinforcement of HV network Not known at this 

stage

Developer  Western Power Distribution Agreement between utility 

company and developer

Capacity improvements will be 

implemented as sites come forward

2 Applies to all sites in Ketton

Time taken for upgrades

Requires early engagement between developers and WPD to understand 

proposals

Site Ref: SIte Name: Allocation:
KET/08

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

West of 17 Whitwell Road, Empingham

Southview Farm, Empingham

No site specific infrastructure requirements identified at this stage

Chater House, High Street, Ketton

The Crescent, High Street, Ketton

Home Farm, Ketton

3
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Utilites - electricity PI/30 Reinforcement of HV network Not known at this 

stage

Developer  Western Power Distribution Agreement between utility 

company and developer

Capacity improvements will be 

implemented as sites come forward

2 Applies to all sites in Ketton

Requires early engagement between developers and WPD to understand 

proposals

Site Ref: SIte Name: Allocation:
KET/11 Employment

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Widening of Pit Lane and junction improvements to assist 

crossing.

£285,000 Developer (S278) RCC Developer Start of build out of site 2

Utilites - electricity PI/30 Reinforcement of HV network Not known at this 

stage

Developer  Western Power Distribution Agreement between utility 

company and developer

Capacity improvements will be 

implemented as sites come forward

2 Applies to all sites in Ketton

Time taken for upgrades

Requires early engagement between developers and WPD to understand 

proposals+K128

MARKET OVERTON

Site Ref: SIte Name: Allocation:
MAR/04A Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Widen existing path, potential crossing for cyclists £71,000 Developer (S278) RCC Developer Start of build out of site (2027/28) 2

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Parish Council, Management 

Trust

Developer Provision as site comes forward 3

RYHALL

Site Ref: SIte Name: Allocation:
RYH/04 Employment

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Extension of footway and potential provision of crossing. £65,000 Developer (S278) RCC Developer Start of build out of site (2029/30) 2 Shared requirement between RYH/04, RYH/08 and RYH/09.

Minimum provision required.  Consideration should be given to provision of 

joint footway cycleway but this may require third party land.

Community facilities SI/15 Improvements to Village Hall £5,000 CIL RCC, Village Hall Developer Provision as site comes forward 3 Applies to all sites in Ryhall

Site Ref: SIte Name: Allocation:
RYH/08 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Extension of footway and potential provision of crossing. £65,000 Developer (S278) RCC Developer Start of build out of site (2029/30) 2 Shared requirement between RYH/04, RYH/08 and RYH/09.

Minimum provision required.  Consideration should be given to provision of 

joint footway cycleway but this may require third party land.

Community facilities SI/15 Improvements to Village Hall £5,000 CIL RCC, Village Hall Developer Provision as site comes forward 3 Applies to all sites in Ryhall

Site Ref: SIte Name: Allocation:
RYH/09 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Extension of footway and potential provision of crossing. £65,000 Developer (S278) RCC Developer Start of build out of site (2029/30) 2 Shared requirement between RYH/04, RYH/08 and RYH/09.

Minimum provision required.  Consideration should be given to provision of 

joint footway cycleway but this may require third party land.

Community facilities SI/15 Improvements to Village Hall £5,000 CIL RCC, Village Hall Developer Provision as site comes forward 3 Applies to all sites in Ryhall

WHISSENDINE

Site Ref: SIte Name: Allocation:
WHI/06B Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Site Ref: SIte Name: Allocation:
WHI/09a Residential

Land north east of Pitt Lane, Ketton

Land off Melton Road, Whissendine

South Lodge Farm, Whissendine

Main Street, Market Overton

River Gwash Trout Farm, Belmesthorpe Lane, Ryhall

River Gwash Trout Farm, Belmesthorpe Lane, Ryhall

Land southwest of Belmesthorpe Lane, Ryhall

No site specific infrastructure requirements identified at this stage
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Appendix 3: Infrastructure Delivery Schedule - Site Allocations

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Sustainable Transport - 

Cycling and Walking

PI/10 Provision of footway and potential crossing £35,000 Developer (S278) RCC Developer Start of build out of site (2027/28) 2

Parks, Gardens and 

Amenity Space

GI/10 Provision of an on-site LAP Not known at this 

stage

Developer (S106) RCC, Parish Councils, Management 

Trust

Developer Provision as site comes forward 3

STAMFORD

Site Ref: SIte Name: Allocation:
LIT/01 Residential

Infrastructure Category Project 

Reference

Infrastructure Project Indicative Costs (£)¹ Potential Funding 

Sources

Delivery Partners Delivery Mechanism (where 

known)

Timescale Prioritisation

1 - Critical

2 - Necessary

3 - Important

Comments (including risks and contingencies)

Strategic Highways PI/01 A1/A606 junction improvements Not known at this 

stage

Developer (S278), 

CIL

Highways England, Developers, RCC, 

LCC

Scheme delivered in-kind 

through Section 278 

agreement or by developer 

contributions (Section 106/CIL)

In line with phasing of development on 

Stamford North and St George's 

Barracks

2

Local Highways PI/09 Highways improvements at Great Casterton and Little 

Casterton

Not known at this 

stage

Developer (S278) RCC Developer, LCC Dependent on findings of Transport 

Assessment

2 Improvements to be assessed and confirmed through Transport Assessment

Sustainable Transport - 

Cycling and Walking

PI/10 Provision of joint footway cycleway £150,000 Developer (S278) RCC Developer, LCC Provision as site comes forward 2

Education - primary SI/02 Provision of new 2FE primary school Not known at this 

stage

CIL LCC Developer, RCC Actutal timing to be agreed through 

planning application process and 

secured through condition on planning 

permission or S106

2 School to be located in that part of the Stamford North urban extension within 

South Kesteven District

Allocation of CIL

Primary Healthcare SI/10 Expansion of primary health care facilities at Stamford 

and Rutland Hospital

Not known at this 

stage

CIL SWL CCG Actual timing to be agreed through 

planning application process and 

further discussion with CCG 

2 Allocation of CIL funding

Utilities - electricty PI/37 Reinforcement of HV network Not known at this 

stage

Developer  Western Power Distribution Agreement between utility 

company and developer

Capacity improvements will be 

implemented as site comes forward

2 Time taken for upgrades

Requires early engagement between developers and WPD to understand 

proposals
Parks, Gardens and 

Amenity Space

GI/10 Provision of on-site NEAP

Provision of Allotments

Not known at this 

stage

Developer (S106) RCC, Parish Councils, Management 

Trust

Developer Provision as site comes forward 3

¹ Figures have been rounded.  Costs are indicative only and subject to detailed scheme design and costings

Quarry Farm (Stamford North)
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